COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2013

ESTI MATE SUMVARY 21:54: 30
CONTI D C18449 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18449- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0  DAYS TI ME ALLOW 70 WORK DAYS
CA70: SANTA FE TO WADSWORTH RE PERCENT TI ME: 20. 00 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO NH4A701- 122
CA70: SANTA FE TO WADSWORTH RE
NAME OF ROAD: 470A
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ARAPAHCE, REG ON 6
DOUGLAS, REG ON 6
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 07/ 08/ 2013 DATE TI ME STARTED 06/ 10/2013
14802 W 44th AVE. DATE LET 03/ 14/ 2013 DATE WORK BEGAN 06/ 03/ 2013
DATE AWARDED 03/ 21/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED
GOLDEN CO 80403 303 279 6611 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,944, 084.07 PARTI Cl PATI NG $ 212, 449. 08 $ 212, 449. 08
AWARD PROJECT AM: $ 3,535, 168. 49 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 4.30% TOTAL EARNI NGS 212, 449. 08 212, 449.08
FUNDS AVAI LABLE: $  4,731,634.99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 212, 449. 08 212, 449. 08
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,303.03 -5,303.03
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 207, 146. 05 207, 146. 05
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 207, 146. 05 207, 146. 05
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 207,146.05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18449-BI D ESTI MATE RUN 07/ 08/ 2013
PRQIECT: NH4701- 122 ESTI MATE NO 0001 21:54: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 276, 875. 000 0. 000
SY 95, 713. 000 90, 927. 35
0. 95000 95, 713. 000 90, 927. 35
0010 202-00750 *Renoval of Luminaire 11. 000 0. 000
EACH 0. 000 0. 00
72.06000 0. 000 0. 00
0015 202-00810 *Renoval of Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
96. 07000 0. 000 0.00
0020 202-00815 *Renoval of Sign (Special) 11. 000 0. 000
EACH 0. 000 0. 00
791. 79000 0. 000 0.00
0025 202-00821 *Renoval of Sign Panel 18. 000 0. 000
EACH 0. 000 0. 00
49. 37000 0. 000 0.00
0030 202-04002 *C ean Cul vert 19. 000 0. 000
EACH 12. 000 20, 719. 20
1, 726. 60000 12. 000 20,719. 20
0035 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 0. 000
HOUR 0. 000 0. 00
142. 04000 0. 000 0. 00
0040 208-00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
5. 26000 0. 000 0. 00
0045 208-00034 *&avel Bag 1, 000. 000 0. 000
LF 300. 000 2,367.00
7.89000 300. 000 2,367.00
0050 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 052. 14000 0. 000 0. 00
0055 208- 00103 *Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 8. 000 378. 80

47. 35000 8. 000 378. 80



CONTI D C18449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18449-BI D ESTI MATE RUN 07/ 08/ 2013
PRQJECT: NH4701- 122 ESTI MATE NO 0001 21:54: 30
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00107 *Renoval of Trash 50. 000 . 000
HOUR . 000 0. 00
78.91000 . 000 0. 00
0065 208- 00205 *Erosion Control Supervisor 120. 000 . 000
HOUR . 000 189. 38
94. 69000 . 000 189. 38
0070 240-00000 *Wldlife Biologist 10. 000 . 000
HOUR . 000 447. 15
89. 43000 . 000 447. 15
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 . 000
TON . 000 0. 00
87. 74000 . 000 0. 00
0080 403-09210 *Stone Matrix Asphalt 25, 776. 000 . 000
TON . 000 0. 00
79. 25000 . 000 0.00
0085 403-34871  *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 8, 826. 000 . 000
TON . 000 0. 00
56. 35000 . 000 0. 00
0090 411-10255 Enulsified Asphalt (Sl ow Setting) 6, 630. 000 . 000
GAL . 000 0. 00
5. 74000 . 000 0. 00
0095 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 . 000
LF . 000 0. 00
11. 01000 . 000 0. 00
0100 613-07050 *Pull Box (13"x24"x18") Deep 2.000 . 000
EACH . 000 0. 00
671. 20000 . 000 0. 00
0105 613-32300 *Light Standard Steel (30 Foot) 2.000 . 000
EACH . 000 0. 00
3, 397. 40000 . 000 0. 00
0110 613-40010 *Li ght Standard Foundati on 2.000 . 000
EACH . 000 0. 00
991. 23000 . 000 0. 00



CONTI D C18449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18449-BI D ESTI MATE RUN 07/ 08/ 2013
PRQJECT: NH4701- 122 ESTI MATE NO 0001 21:54: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-00011 *Sign Panel (dass I) 18. 000 0. 000
SF 0. 000 0. 00
18. 37000 0. 000 0. 00
0120 614-00012 *Sign Panel (Oass I1) 200. 000 0. 000
SF 0. 000 0. 00
21. 60000 0. 000 0. 00
0125 614-00013 *Sign Panel (Oass 1) 1, 566. 000 0. 000
SF 0. 000 0. 00
25. 22000 0. 000 0. 00
0130 614-01022 *Steel Sign Post (W 10x22) 46. 000 0. 000
LF 0. 000 0. 00
83. 08000 0. 000 0.00
0135 614-01226 *Steel Sign Post (W 12x26) 25. 000 0. 000
LF 0. 000 0. 00
47.54000 0. 000 0.00
0140 614- 03005 *Concrete Footing (Type 5) 4.000 0. 000
EACH 0. 000 0. 00
1, 805. 54000 0. 000 0. 00
0145 614- 03007 *Concrete Footing (Type 7) 2.000 0. 000
EACH 0. 000 0. 00
2, 285. 91000 0. 000 0. 00
0150 614-72887 *M crowave Vehicle Radar Detector 2.000 0. 000
EACH 0. 000 0.00
10, 435. 69000 0. 000 0.00
0155 614- 72900 *Wrel ess Magnetoneter Vehicle Detection system 2. 000 0. 000
EACH 0. 000 0. 00
13, 783. 05000 0. 000 0.00
0160 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 35, 681. 25
142, 725. 00000 0. 250 35, 681. 25
0165 626-01000 *Public Information Services 1. 000 0. 000
LS 0. 400 3,058. 77
7,646. 93000 0. 400 3,058. 77



CONTI D C18449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18449-BI D ESTI MATE RUN 07/ 08/ 2013
PRQIECT: NH4701- 122 ESTI MATE NO 0001 21:54: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-00007 *Epoxy Pavenent Marking (Special) 358. 000 0. 000
GAL 0. 000 0. 00
173. 60000 0. 000 0. 00
0175 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 927. 000 0. 000
GAL 166. 000 5,937.82
35. 77000 166. 000 5,937.82
0180 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 12, 405. 000 0. 000
SF 0. 000 0. 00
9. 94000 0. 000 0. 00
0185 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 110. 000 2,314. 40
21. 04000 110. 000 2,314. 40
0190 630- 00007 *Traffic Control Inspection 25. 000 0. 000
DAY 4.000 105. 20
26. 30000 4. 000 105. 20
0195 630-00012 *Traffic Control Managenent 70. 000 0. 000
DAY 4.000 2,314.72
578. 68000 4. 000 2,314.72
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
105. 21000 0. 000 0. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
26. 30000 0. 000 0. 00
0210 630- 80342 *Construction Traffic Sign (Panel Size B) 72.000 0. 000
EACH 36. 000 3,787.56
105. 21000 36. 000 3,787.56
0215 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 4.000 420. 84
105. 21000 4. 000 420. 84
0220 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3,156. 41

3, 156. 41000 1. 000 3, 156. 41



CONTI D C18449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18449- Bl D ESTI MATE RUN 07/ 08/ 2013
PRQIECT: NH4701- 122 ESTI MATE NO 0001 21:54: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 526. 07
526. 07000 1. 000 526. 07
0230 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 4. 000 84.16
21. 04000 4. 000 84.16
0235 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 150. 000 1,578. 00
10. 52000 150. 000 1,578. 00
0240 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70012 F/ A Asphalt Pavenent |ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 491, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70018 F/ A Roadway Snoot hness | ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70023 F/ A On- The-Job Trai nee 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70031 F/ A | NTERI M SURFACE REPAI R 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18449- Bl D ESTI MATE RUN 07/ 08/ 2013
PRQJECT: NH4701- 122 ESTI MATE NO. 0001 21:54:30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 630- 85041 Mobi | e Attenuat or 4.000 0. 000
DAY 4.000 1, 160. 00
290. 00000 4.000 1, 160. 00
0305 614-72875 Loop Detect Wre 2, 390. 000 0. 000
LF 2, 390. 000 8, 245. 50
3. 45000 2, 390. 000 8, 245. 50
0310 614- 73005 Piezo (Elec)(CL I1) 0. 000 0. 000
EACH 0. 000 0. 00
2, 420. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 4,915,034.57 $ 183, 399.58 $ 183, 399. 58
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 15,519. 02
15, 519. 02000 1. 000 15, 519. 02
0290 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1.000 12,520. 43
12, 520. 43000 1. 000 12, 520. 43
0295 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 010. 05
1, 010. 05000 1. 000 1, 010. 05
CAT 0400 CURRENT AMI  $ 29,049.50 $ 29,049.50 % 29, 049. 50

PRQJIECT TOTAL CURRENT AMI $ 4,944,084.07 $

212,449.08 $ 212, 449. 08



